



2025 DATES | Press: **April 16 & 17** | Public: **April 18 – 27**

Javits Center | NYC

MOVE-IN & MOVE-OUT SCHEDULE

subject to change

T3 Expo will only provide targeted move-in times for specific exhibitors, as necessary, based upon their exhibit floor location. All exhibit materials will be brought into the building as expeditiously as possible. The entire move-in will take approximately 20 hours for LEVEL 3 and 12 hours for LEVEL 1. Contact Show Management with any concerns or special requests.

Display Materials & Vehicles: Delivery & Installation / Dismantle & Removal

Wed., March 25	8 a.m.	Installation of Overhead Rigging Continues..... LEVELS 3 & 1
Thurs., March 26	8 a.m.	Installation of Overhead Rigging Continues..... LEVEL 3 & 1 Begin Installation of Floor Electrical (as available)..... LEVEL 3 Unload & Install Exhibitor Carpet..... LEVEL 1
	6 p.m.	Rigging Installation Complete..... LEVEL 3
Fri., March 27	8 a.m.	Installation of Floor Electrical Continues LEVEL 3 Unload & Install Exhibitor Carpet..... LEVEL 3 Unload Exhibitor Freight to CompletionLEVEL 1 ONLY Begin Unloading Exhibitor Freight..... LEVEL 3 <i>(may begin earlier based upon rigging progress)</i>
Sat., March 28	12:01 a.m.	Freight Unloading Continues..... LEVEL 3 <i>(All freight unloading to be completed by 8pm on Saturday, April 12)</i>
Sun., March 29 & Mon., March 30	8 a.m.	Exhibitor Set-Up 24/7 ALL HALLS Empty Removal
Tues., March 31	8 a.m.	Exhibitor Set-Up 24/7 ALL HALLS Empty Removal Vehicle Move-In LEVEL 1, North & South Concourses <i>(may begin earlier based upon set-up progress or by prior arrangement)</i>
	1 p.m.	Vehicle Move-In LEVEL 3, Crystal Palace <i>(may begin earlier based upon set-up progress or by prior arrangement)</i>
	6 p.m.	Final Empty Removal for Media Day (Wed. a.m.)..... ALL HALLS
Fri., April 3	6 a.m.	Exhibitor Move-In & Set-Up.....RETAIL PAVILION
	2 p.m.	Exhibitor Move-In CompleteRETAIL PAVILION



2025 DATES | Press: **April 16 & 17** | Public: **April 18 – 27**

Javits Center | NYC

MOVE-IN & MOVE-OUT SCHEDULE

subject to change

Display Materials & Vehicles: Delivery & Installation / Dismantle & Removal

Thurs., April 9	8 p.m.	Overlander Weekend Move-In LEVEL 1
Fri., April 10	8 a.m.	Overlander Weekend Move-In & Set-Up to Completion..... LEVEL 1
<hr/>		
Sun., April 12	7 p.m.	Vehicle Move-Out ALL HALLS
	11:45 p.m.	Empty Return to Completion..... ALL HALLS
Mon., April 13	8 a.m.	Dismantle & Packing Continues..... ALL HALLS
	4 p.m.	Hall Clear RETAIL PAVILION
	8 p.m.	Targeted Freight Move-Out Begins LEVEL 3 ONLY
Tues., April 14	8 a.m.	Move-Out Continues 24/7 LEVEL 3: 24/7
		Move-Out to Completion..... LEVEL 1
	11 p.m.	All Halls Clear..... LEVEL 1
		Halls D & E Clear LEVEL 3
Wed., April 15	8 a.m.	Move-Out to Completion..... LEVEL 3
	11 p.m.	Halls A & B Clear LEVEL 3