



2027 DATES | Press: **March 24 & 25** | Public: **March 26- April 4**

Javits Center | NYC

MOVE-IN & MOVE-OUT SCHEDULE

subject to change

T3 Expo will only provide targeted move-in times for specific exhibitors, as necessary, based upon their exhibit floor location. All exhibit materials will be brought into the building as expeditiously as possible. The entire move-in will take approximately 20 hours for LEVEL 3 and 12 hours for LEVEL 1. Contact Show Management with any concerns or special requests.

Display Materials & Vehicles: Delivery & Installation / Dismantle & Removal

Wed., March 17	8 a.m.	Installation of Overhead Rigging..... LEVEL 3
Thurs., March 18	8 a.m.	Installation of Overhead Rigging Continues..... LEVEL 3 & 1 Begin Installation of Floor Electrical (as available)..... LEVEL 3 Unload & Install Exhibitor Carpet..... LEVEL 1
	1 p.m.	Begin Unloading Exhibitor Freight.....LEVEL 1 ONLY
	6 p.m.	Rigging Installation Complete..... LEVEL 3
Fri., March 19	8 a.m.	Installation of Floor Electrical Continues LEVEL 3 Unload & Install Exhibitor Carpet..... LEVEL 3 Unload Exhibitor Freight to CompletionLEVEL 1 ONLY Begin Unloading Exhibitor Freight..... LEVEL 3 <i>(may begin earlier based upon rigging progress)</i>
Sat., March 20	12:01 a.m.	Freight Unloading Continues..... LEVEL 3 <i>(All freight unloading to be completed by 8pm on Saturday, March 28)</i>
Sun., March 21 & Mon., March 22	8 a.m.	Exhibitor Set-Up 24/7 ALL HALLS Empty Removal
Tues., March 23	8 a.m.	Exhibitor Set-Up 24/7 ALL HALLS Empty Removal Vehicle Move-In LEVEL 1, North & South Concourses <i>(may begin earlier based upon set-up progress or by prior arrangement)</i>
	1 p.m.	Vehicle Move-In LEVEL 3, Crystal Palace <i>(may begin earlier based upon set-up progress or by prior arrangement)</i>
	6 p.m.	Final Empty Removal for Media Day (Wed. a.m.)..... ALL HALLS
Thurs., March 25	6 a.m.	Exhibitor Move-In & Set-Up.....RETAIL MARKETPLACE
	2 p.m.	Exhibitor Move-In CompleteRETAIL MARKETPLACE



2027 DATES | Press: **March 24 & 25** | Public: **March 26 - April 4**

Javits Center | NYC

MOVE-IN & MOVE-OUT SCHEDULE

subject to change

Display Materials & Vehicles: Delivery & Installation / Dismantle & Removal

Sun., April 4	7 p.m.	Vehicle Move-Out	ALL HALLS
	11:45 p.m.	Empty Return to Completion.....	ALL HALLS
Mon., April 5	8 a.m.	Dismantle & Packing Continues.....	ALL HALLS
	4 p.m.	Hall Clear	RETAIL MARKETPLACE
	8 p.m.	Targeted Freight Move-Out Begins	LEVEL 3 ONLY
Tues., April 6	8 a.m.	Move-Out Continues 24/7	LEVEL 3: 24/7
		Move-Out to Completion.....	LEVEL 1
	6 p.m.	All Halls Clear.....	LEVEL 1
Wed., April 7	8 a.m.	Move-Out to Completion.....	LEVEL 3
	12 p.m.	All Carriers Checked-In.....	LEVEL 3
	6 p.m.	Halls A - D Clear	LEVEL 3